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SELECTED ACQUISITION REPORTS (SARs) - HIGHLIGHTS
(As of December 31, 1998)

The Department of Defense has released details on major defense acquisition program
cost and schedule changes since the September 1998 reporting period. This information is based
on the Selected Acquisition Reports (SARs) submitted to the Congress for the December 31,
1998 reporting period.

SARs summarize the latest estimates of cost, schedule, and technical status. These
reports are prepared annually in conjunction with the President's budget. Subsequent quarterly
exception reports are required only for those programs experiencing unit cost increases of at least
15 percent or schedule delays of at least six months. Quarterly SARs are also submitted for
initial reports, final reports, and for programs that are rebaselined at major milestone decisions.

The total program cost estimates provided in the SARs include research and
development, procurement, military construction, and acquisition-related operation &
maintenance. Total program costs reflect actual costs to date as well as anticipated costs for
future efforts. All estimates include allowances for anticipated inflation.

The current estimate of program acquisition costs for programs covered by SARs for the
prior reporting period (September 1998) was $679,999.3 million. After adding the costs for a
new program (CH-608S) in September 1998, the adjusted current estimate of program acquisition
costs was $683,153.3 million. There was a net increase of $15,025.0 million during the current
reporting period (December 1998). The cost changes between September and December 1998
are summarized below:

Current Estimate

($ in Millions)
September 1998 (77 programs”) $679,999.3
Plus one new program, CH-60S +3,154.0
September 1998 Adjusted (78 programs *) $ 683,153.3

* The Air Force's B-1 CMUP-Computer Upgrade, B-1 CMUP-DSUP, and B-1 CMUP-JDAM
were combined into a single B-1 CMUP report so the number of DoD programs has decreased
by two since the September 1998 reporting period. Also, the Air Force's MILSTAR program has
classified costs and is excluded.



Changes Since Last Report:

Economic $-8,130.1
Quantity +565.9
Schedule +3,205.9
Engineering +7,510.1
Estimating +13,364.9
Other +0.0
Support -1.491.7
Net Cost Change $ +15,025.0
Plus 1nitial procurement cost estimates for EELV and JASSM +17,106.3

(previous reports were limited to development costs
per Title 10, Section 2432, United States Code)

December 1998 (78 programs ) $ 715,284.6

For the December 1998 reporting period, there was a net increase of $15,025.0 million or
+2.2 percent. This increase was due primarily to higher program estimates (+$13,364.9 million),
additional engineering changes (hardware/software) (+$7,510.1 million), and a net stretchout of
the development and procurement schedules (+$3,205.9 million). These overall increases were
partially offset by the application of lower escalation indices (-$8,130.1 million). Details of the
most significant changes are attached.

New SARs
(As of December 31, 1998)
The Department of Defense has submitted an initial SAR for TACTICAL TOMAHAWK.
These reports do not represent cost growth. Baselines established on these programs will be the

point from which future changes will be measured. The current cost estimates are provided below:

Current Estimate

Program ($ in Millions)
TACTICAL TOMAHAWK $1,863.4

* Excludes classified costs for the Air Force's MILSTAR program.



Summary Explanations Of Significant SAR Cost Changes
(As of December 31, 1998) |

ARMY:

AFATDS (Advanced Field Artillery Tactical Data System) - Program costs increased $135.4
million (+11.1%) from $1,217.8 million to $1,353.2 million, due primarily to a quantity increase
0f 917 units from 2,654 to 3,571 (+$54.2 million), increased software functionality requirements
(+$47 million), and revised support costs (+$71.3 million).

ATACMS/BAT (Army Tactical Missile System) — Program costs increased by $1,042.1 million

(+20.0%) from $5,210.5 million to $6,252.6 million, due primarily to a major restructuring of the
program resulting in a four-year stretchout.

ATIRCM/CMWS (Advance Threat Infrared Countermeasures/Common Missile Warning

System) - Program costs increased by $532.1 million (+21.9%) from $2,434.2 million to
$2,966.3 million, due primarily to contract cost performance problems (+$485.5 million) and the
addition of peplanned product improvement requirements (+$138.3 million).

BLACKHAWK (UH-60L) - Program costs increased $481.5 million (+10.6%) from $4,529.3
million to $5,010.8 million, due primarily to an increase in aircraft procurement quantity of 39
from 607 to 646 (+$327.3 million) and a revision of flyaway cost for aircraft being procured in
FY 1999 and beyond (+$162.8 million).

BRADLEY UPGRADE - Program costs decreased $1,116.0 million (-21.5%) from $5,181.3
million to $4,065.3 million, due primarily to a decrease in quantity of 493 from 1,602 to 1,109
(-$1,144.4 million) and elimination of the Survivability Suite of Enhancement Systems (-$126.0
million). The decrease was offset partially by an increased estimate due to manufacturing
inefficiencies resulting from the reduced quantity (+$168.5 million).

CSSCS (Combat Service Support Control System) - Program costs increased $70.5 million

(+21.7%) from $324.6 million to $395.1 million, due primarily to a quantity increase of 1,430
units from 1,651 to 3,081 (+$39.5 million), associated schedule and estimating allocations*
(+$23 million), and additional software requirements to support digitization (+$9.1 million).

FMTYV (Family of Medium Tactical Vehicles) - Program costs increased $2,641.4 million

(+16.8%) from $15,742.2 million to $18,383.6 million, due primarily to increases in vehicle
material and contractor overhead/burden (+$1,021 million), the incorporation of an updated
EPA-compliant engine (+$386.6 million), a net quantity increase of 1,428 trucks from 85,488 to
86,916 (+$352.7 million), and higher testing and government/contractor program support
(+$288.8 million). There were additional cost increases in field support costs (+$247 million);
increases in the water tanker, expansible van, and fuel tanker estimates (+$205.3 million); and
increases for higher trailer estimates based on contract award data (+$182.6 million). Finally,
cost estimates for future engineering changes were increased $154.3 million, corrosion



prevention enhancements were made (+$144.5 million), and anti-lock brakes were added
(+$124.7 million). These increases were partially offset by the application of revised escalation
indices (-$446.2 million).

MCS (Maneuver Control System) — Program costs increased $629.1 million (+61.7%) from
$1,019 million to $1,648.1 million, due primarily to a quantity increase of 5,139 units from 1,151
to 6,290 (+$1,226.1 million) and additional support costs related to the quantity increase
(+$194.5 million). These increases were partially offset by quantity-related schedule,
engineering, and estimating allocations* (-$809 million).

MLRS UPGRADE (Multiple Launch Rocket System Upgrade) - Program costs increased
$1,033.5 million (+26.5%) from $3,900.4 million to $4,933.9 million, due primarily to a quantity
increase of 18,984 rockets from 43,182 to 62,166 (+$759.5 million) and the procurement of
Reduced Range Practice Rockets to meet future training requirements (+$257.5 million).

SMART-T (Secure Mobile Anti-Jam Reliable Tactical Terminal) - Program costs increased
$84.4 million (+12.4%) from $679.8 million to $764.2 million, due primarily to engineering

changes and upgrades to SMART-T terminals (+$98.1 million).

NAVY:

DD 21 - Program costs increased by $1,030.7 million (47.7%) from $2,160.4 million to $3,191.1
million, due primarily to additional engineering requirements not previously included under the
direct control of the DD 21 Program Executive Office.

JSOW (Joint Standoff Weapon) - Program costs decreased by $1,870.8 million (-20.4%) from
$9,156.1 million to $7,285.3 million, due primarily to the incorporation of Cost as an
Independent Variable (CAIV) initiatives (-$1,792.9 million), revised escalation indices (-$104.7
million), reduced spares requirements (-$104.1 million), and lower-than-expected contracting
costs (-$90.5 million). These decreases were partially offset by a stretchout of the annual
procurement buy profile (+$275.1 million).

SSN 774 (Virginia Class Submarine) - Program costs increased $1,460.9 million (+2.3%) from
$63,692.0 million to $65,152.9 million, due primarily to technology insertions to modernize each
hull (+$1,028.8 million), a revised estimate for research and development (+$130.8 million), and
a revised estimate for support (+$159.7 million).

T45TS - Programs costs increased by $1,321.7 million (+23.8%) from $5,549.0 million to
$6,870.7 million, due primarily to a quantity increase of 47 aircraft from 187 to 234 (+$919.9
million), a loss of savings due to Congressional cancellation of the proposed FY 1999-2004
multiyear contract (+$86.4 million), and an increase for nonrecurring/ancillary equipment
(+$92.0 million) and logistics support requirements (+$250.0 million) associated with the
quantity increase.



TOMAHAWK TBIP (Tomahawk Baseline Improvement Program) - Program costs decreased by
$1,469.0 million (-75.8%) from $1,939.0 million to $470.0 million, due primarily to cancellation
of the program prior to the start of production. TOMAHAWK TBIP will be replaced by a new
program, TACTICAL TOMAHAWLK, at a more affordable unit production cost and lower
operating and support costs.

V-22 - Program costs decreased $1,114.1 million (-3%) from $37,334.4 million to $36,220.3
million, due primarily to a cost reduction initiative for the flat panel display (-$462.7 million),
multiyear procurement contract savings (-$376.8 million), and an accelerated production
schedule that shortens the MV-22 aircraft buy by four years from FY 2018 to FY 2014 (-$278.7
million). ). There were additional cost decreases related to engine contract savings (-$207.7
million) and a reduction in logistics support funding (-$444.1 million). These cost decreases
were offset by the addition of a Gun & Ground Proximity Warning System (+$374.3 million),
increases to miscellaneous pricing and tooling (+$126.4 million), and a preplanned product
improvement upgrade for the CV-22 variant (+109.0 million).

AIR FORCE:

ABL (Airborne Laser) - Program costs increased $302.1 million (+12.5%) from $2,411.8 million
to $2,713.9 million. Congress reduced the FY 1999 ABL budget $25 million resulting in a
restructure of the Program Definition Risk Reduction phase, and a one-year delay to Engineering
and Manufacturing Development (+364.7 million). The increase was partially offset by revised
escalation indices (-$46.5 million).

C-17A - Program costs increased $3,727.9 million (+9.1%) from $41,185.7 million to $44,913.6
million, due primarily to an increase of 14 aircraft from 120 to 134 (+$1,847.3 million) and
associated schedule, engineering, and estimating allocations* (+$1,159.4 million). There were
also increases related to the low rate production impact for the additional 14 aircraft ($-+336.5
million), extension of the Flexible Sustainment contract estimate through FY 2005 (+$690.2
million), multiyear procurement exempt from revised escalation indices (+$272.9 million), and
extension of product improvement for FY 2004-2005 (+$182.2 million). These increases were
partially offset by the application of revised escalation indices (-$506.8 million) and a revised
estimate for initial spares in FY 2004-2005 (-$461.6 million).

C-130J HERCULES — Program costs increased $1,660.7 million (+138.5%) from $1,198.9
million to $2,859.6 million, due primarily to an increase in quantity of 19 aircraft from 18 to 37
(+$1,165.1 million) and associated support costs (+$338.6 million).

EELV (Evolved Expendable Launch Vehicle) — Development program costs decreased $37.0
million (-2.5%) from $1,488.1 million to $1,451.1 million, due primarily to the application of
revised escalation indices (-$23.4 million) and a FY 1999 Congressional funding reduction. In
addition, as a result of the October 1998 Milestone II decision, procurement of $15,896.7 million
for 181 launches was added to the SAR. Previously, the EELV SAR was limited to development
costs only (per Title 10, Section 2432, United States Code).




F-22 - Program costs decreased by $1,066.4 million (-1.7%) from $63,806.5 million to $62,740.1
million, due primarily to revised escalation indices (-$1,332.4 million). This decrease was offset
by the addition of post-development engineering support ($166.1 million).

JASSM — Development program costs increased $225.6 million (+37.5%) from $602.2 million to
$827.8 million, due primarily to the addition of funds for risk reduction activities (+$72.2
million), a restructuring of the program because of a Congressional funding reduction (+$60.3
million), release of DoD Joint Surface Launched Attached Missile funds to the JASSM account
(+$40.3 million), and an updated estimate in alignhment with winning contractor proposal (+$29.0
million). In addition, as a result of the November 1998 Milestone II decision, procurement of
$1,209.6 million for 2,400 weapons was added to the SAR. Previously, the JASSM SAR was
limited to development costs only (per Title 10, Section 2432, United States Code

MINUTEMAN IIT GRP (Guidance Replacement Program) — Program costs increased by $288.7

million (+13.7%) from $2,114.9 million to $2,403.6 million, due primarily to revised estimates
based on lower production rates and added years (+$270.4 million) and a four-year stretchout of
the program (+$46.5 million). These increases were partially offset by the application of revised
escalation indices (-$30.9 million).

MINUTEMAN III PRP (Propulsion Replacement Program) — Program costs decreased by $369.6
million (-14.5%) from $2,546.0 million to $2,176.4 million, due primarily to savings achieved
from competitive sourcing (-$336.2 million) and the application of revised escalation indices
(-$50.0 million).

SBIRS (Spaced Based Infrared System) - Program costs increased $623.2 million (+18.4%) from
$3,379.1 million to $4,002.3 million, due primarily to the impact of slipping Geosynchronous
Earth Orbit (GEO) Satellite 1* launch from FY 2002 to FY 2004 (+$485.1 million) and the
addition of a Block II requirement (+$214.6 million). These increases were partially offset by
the application of revised escalation indices (-$53.3 million).

TITAN IV - Program costs decreased by $1,262.5 million (-6.7%) from $18,830.4 million to
$17,567.9 million, due primarily to a bottoms-up evaluation of total program funding from

FY 1983 to FY 1998 (-$489.5 million), reduced program and contract close-out costs (-$444.1
million), a quantity reduction of 1 vehicle from 40 to 39 (-$214.6 million), and revised escalation
indices (-$95.0 million).

DoD:

JSF (Joint Strike Fighter) - Development costs increased $1,033.5 million (+4.6%) from
$22,329.0 million to $23,362.5 million, due primarily to the addition of funding for the alternate
engine program in FY 2004-2011 (+$1,420.0 million). The increase was partially offset by a
revision to the escalation indices (-$427.7 million).



NAVY AREA TBMD (Theater Ballistic Missile Defense) - Program costs increased $649.4

million (+10.7%) from $6,060.2 million to $6,709.6 million, due primarily to the production rate
effect of extending missile production three additional years from FY 2009 to FY 2012 (+$485.3
million) and additional production support (+$161.6 million).

NMD (National Missile Defense) - Development costs increased $2,617.0 million (+42.3%) from
$6,191.4 million to $8,808.4 million, due primarily to a program restructure which modifies the
NMD deployment schedule from three years following a decision to deploy a system to a
threshold date of FY 2005 (+$2,198.0 million), and the FY 1999 Supplemental Appropriation to
support additional requirements (+$600.0 million). These increases were partially offset by the
application of revised escalation indices (-$70.9 million).

THAAD (Theater High Altitude Area Defense) - Development costs increased $1,342.0 million

(+18.3%) from $7,350.8 million to $8,692.8 million, due primarily to a 21-month extension of
the overall development period of performance (POP). Specifically, the Program Definition &
Risk Reduction phase was extended by 10 months from July 1999 to May 2000 due to the impact
of Flight Test 8, and the Engineering & Manufacturing Development flight test was delayed by
11 months from November 2003 to October 2004 (+$1,053.3 million). There were additional
increases related to a revised estimate of the radar segment (+$428.7 million) and an engineering
change to provide for up to 20 risk reduction/contingency test missiles as a transition to the
objective system design (+$139.6 million). These decreases were partially offset by a reduction
in the planned number of User Evaluation System missiles from 40 to 0 due to a decision not to
exercise the contract option ($-235.6 million), and the application of revised escalation indices (-
$81.7 million).

* Note: Quantity changes are estimated based on the original SAR baseline cost-quantity relationship.
Cost changes since the original baseline are separately categorized as schedule, engineering, or
estimating "allocations.” The total impact of a quantity change is the identified "quantity” change plus
all associated "allocations."



Program Acquistion Cost Summary In Millions of Dollars

As of Date: December 31, 1998
Baseline Estimate Changes To Date Current Estimate Percent Cost Change
Weapon System Base Type Cost Cost Cost To Date Adjust for Qty
Year of Base Current | Quantity Base Current Quantity Base Current Quantity Base Current
Baseline Year $ Yearls Year $ Year $ Year $ Year $ Year $ Year $

ARMY :
ABRAMS UPGRADE 95 PdE - 7,961.9 1,060 618.7 130.7 95 618.7 8,092.6 1,155 26.6 -5.2
AFATDS 96 PdE 1,095.9 1,141.6 5,254 231.3 211.6 1,200 1,327.2 1,353.2 6,454 14.9 11.7
ASAS 86 DE 539.1 809.8 - 260.5 392.7 - 799.6 1,202.5 - 48.3 48.5
ATACMS/APAM 91 PAE 1,506.6 1,508.2 1,557 735.3 820.1 760 2,241.9 2,328.3 2,317 23.6 22.4
ATACMS/BAT 91 DE 3,867.7 5,287.7 32,799 1,086.7 964.9 -11,345 4,954.4 6,252.6 21,454 44 .2 37.0
ATIRCM/CMWS 96 DE 2,628.4 3,361.6 3,094 -125.2 -395.3 -504 2,503.2 2,966.3 2,590 6.0 0.7
BLACK HAWK (UH-60L) 71 PdE 2,216.6 10,715.2 1,277 -1,018.1 -5,704.4 ~631 1,198.5 5,010.8 646 -32.9 -40.5
BRADLEY UPGRADE 94 DE 3,097.3 4,038.8 1,602 428.0 26.5 -493 3,525.3 4,065.3 1,109 51.3 40.4
CHEM DEMIL 94 PAE 13,471.1 15,310.3 15 -361.3 -723.4 - 13,109.8 14,586.9 15 -2.7 -4.7
COMANCHE 84 PE 1,756.2 2,133.0 - 3,873.2 6,035.5 8 5,629.4 8,168.5 8 161.4 193.6
CRUSADER 95 PE 2,357.0 2,780.0 - 301.8 125.0 S 2,658.8 2,905.0 9 7.4 -0.5
CSsCs PdAE - 325.2 1,766 67.3 69.9 1,430 67.3 395.1 3,196 106.4 8.3
FAAD C2I BLK II-IV 96 PdAE 1,810.5 1,127.2 15 747 .4 848.6 -15 2,557.9 1,975.8 - 13.8 20.5
FMTV 96 PdE 11,594.2 18,921.3 85,488 2,682.7 -537.7 1,428 14,276.9 18,383.6 86,916 18.7 -5.7
ICH 97 DE 2,523.6 3,115.4 302 -1.7 -89.3 - 2,521.9 3,026.1 302 -0.1 -2.9
JAVELIN 97 P4AE 3,791.1 3,926.0 28,501 269.1 204.5 -1,497 4,060.2 4,130.5 27,004 2.1 0.4
JSTARS GSM 89 DE 1,133.0 1,291.6 112 100.6 142.1 27 1,233.6 1,433.7 139 0.5 1.9
LONGBOW APACHE 96 PAE 7,389.7 8,729.2 985 778.7 -32.6 -135 8,168.4 8,696.6 850 30.6 19.1
LONGBOW HELLFIRE 96 PdE 2,352.0 2,635.6 13,311 31.9 -126.7 -406 2,383.9 2,508.9 12,905 3.2 -2.8
MCS 80 DE 760.7 1,272.1 6,365 144.9 376.0 1,723 905.6 1,648.1 8,088 -22.1 -26.8
MLRS UPGRADE 98 DE 3,345.5 3,900.4 44,039 803.6 1,033.5 18,984 4,149.1 4,933.9 63,023 1.2 0.3
SADARM 89 DE 485.7 535.1 10,288 1,342.4 2,035.0 39,901 1,828.1 2,570.1 50,189 92.9 132.5
SINCGARS 84 PAE 4,167.7 5,611.7 292,853 -1,295.4 -1,768.4 -22,469 2,872.3 3,843.3 270,384 -25.7 -21.2
SMART-T 99 DE/PdE 804.0 1,027.2 364 -53.3 -263.0 -44 750.7 764.2 320 -3.2 -22.1
Subtotal 72,693.6 107,466.1 11,649.1 3,775.8 84,342.7 111,241.9 14.8 4.3

NAVY:
AAAV 93 PE 725.0 934.1 - 98.5 0.0 - 823.5 934.1 - 13.6 0.0
AIM-9X 97 DE 2,464.0 3,232.9 10,049 70.0 -139.8 80 2,534.0 3,093.1 10,129 2.4 -4.8
AV-8B REMANUFACTURE 94 PdAE 1,843.0 2,158.4 73 106.3 -41.0 -1 1,949.3 2,117.4 72 6.7 -0.9
CEC 95 DE 2,221.9 2,573.1 183 967.1 1,021.5 48 3,189.0 3,594.6 231 33.6 28.0
CH-60S 98 DE 2,769.0 3,154.0 166 75.8 31.8 - 2,844.8 3,185.8 166 2.7 1.0
CVN-76 95 PdE 3,910.8 4,297.2 1 502.4 241.7 - 4,413 .2 4,538.9 1 12.8 5.6
CVN-77 95 PdE 4,557.1 5,540.8 1 50.4 -330.5 - 4,607.5 5,210.3 1 1.1 -6.0
DD 21 96 PE 1,754.0 2,089.0 - 1,065.9 1,102.1 - 2,819.9 3,191.1 - 60.8 52.8
DDG 51 87 PdE 16,953.7 20,117.5 23 24,337.5 33,847.7 34 41,291.2 53,965.2 57 7.8 4.1
E-2C REPRODUCTION 94 PdE 2,627.7 3,187.9 36 219.7 -57.7 - 2,847.4 3,130.2 36 8.4 -1.8
F/A-18 E/F 90 DE 53,959.6 94,583.0 1,000 -18,334.9 -47,575.2 -452 35,624.7 47,007.8 548 -8.8 -25.0
JSOW 90 DE 5,246.7 9,276.4 16,600 -130.8 -1,991.1 7,324 5,115.9 7,285.3 23,924 -17.8 -32.9
LHD 1 82 DE 2,931.8 4,451.0 3 3,110.4 3,375.3 4 6,042.2 7,826.3 7 -4.5 -21.8
LPD 17 (LX) 96 DE 9,018.1 10,761.8 12 -285.7 -880.4 - 8,732.4 9,881.4 12 -3.2 -8.2
MHC 51 92 PAE 1,457.4 1,548.3 12 211.1 202.9 - 1,668.5 1,751.2 12 14.5 13.1
MIDS-LVT 92 DE 924.9 1,119.5 672 226.8 232.6 1,766 1,151.7 1,352.1 2,438 7.2 -11.6
NESP 90 PdE 1,876.6 2,373.7 393 -59.5 -288.8 -34 1,817.1 2,084.9 359 1.0 -7.5
SH-60R (LAMPS BLKII) 93 DE 4,020.5 5,636.4 188 95.6 -672.7 - 4,116.1 4,963.7 188 2.2 -12.1
SSN 21 / AN/BSY-2 90 PdE 20,119.9 21,739.1 12 ~7,620.7 -8,329.9 -9 12,499.2 13,409.2 3 65.0 117.1
SSN 774 (NSSN) 95 DE 45,633.1 71,080.8 30 5,446.8 -5,927.9 - 51,079.9 65,152.9 30 11.9 -8.3
STD MSL 2(BLKS I-IV) 84 DE 8,770.1 11,067.2 13,778 -818.4 -1,438.0 -2,273 7,951.7 9,629.2 11,505 8.7 16.0
STRATEGIC SEALIFT 92 DE 5,693.8 6,588.4 20 -617.6 -753.0 -1 5,076.2 5,835.4 19 -6.9 -6.4
T~45TS 95 PAE 5,528.1 5,599.5 176 1,268.3 1,271.2 60 6,796.4 6,870.7 236 4.3 1.1
TOMAHAWK TRIP 77 DE 833.0 2,614.3 1,181 -636.5 -2,144.3 -1,181 196.5 470.0 - -60.6 -68.7
TRIDENT II MSL 83 PAE 26,556.3 35,518.5 845 -5,756.9 -8,162.9 -392 20,799.4 27,355.6 453 -0.4 7.6
USMC H-1 UPGRADES 96 DE 2,792.5 3,547.5 284 264.9 96.2 - 3,057.4 3,643.7 284 9.5 2.7
v-22 86 DE 23,073.0 29,662.3 913 835.9 6,558.0 -455 23,908.9 36,220.3 458 4.6 -13.0
Subtotal 258,261.6 364,452.6 4,692.4 -30,752.2 262,954.0 333,700.4 5.1 -6.6

USAF:
ABL 97 PE 5,106.6 2,499.2 2 288.5 214.7 - 5,395.1 2,713.9 2 5.6 8.6
AMRAAM 92 PdE 12,278.2 13,112.4 15,450 -2,030.4 -2,753.2 -4,533 10,247.8 10,359.2 10,917 ~-0.6 2.2




Program Acquistion Cost Summary In Millions of Dollars

As of Date: December 31, 1998

Baseline Estimate Changes To Date Current Estimate Percent Cost Change

Weapon System Base Type Cost Cost Cost To Date Adjust for Qty
Year of Base Current | Quantity Base Current Quantity Base Current Quantity Base Current

Baseline Year $ Year $ Year $ Year $ Year § Year $ Year $
—
AWACS RSIP (E-3) 97 PdE 890.1 891.3 32 34.8 19.2 - 924.9 910.5 32 3.9 2.2
B-1B CMUP 99 DE 638.5 1,788.1 293 428.9 328.9 -6 1,067.4 2,117.0 287 69.5 19.1
C-1300 96 PAE 730.7 839.7 11 1,894.1 2,019.9 26 2,624.8 2,859.6 37 23.9 18.9
c-17a 96 PdAE 41,250.9 41,811.9 210 2,863.1 3,101.7 -76 44,114.0 44,913.6 134 30.2 39.2
DMSP 75 PdE 718.7 1,879.0 9 192.1 544 .9 1 910.8 2,423.9 10 16.8 17.1
EELV 95 PE/DE 13,472.6 17,896.7 2 -356.0 -548.9 179 13,116.6 17,347.8 181 -1.3 -1.9
F-22 90 DE 60,270.0 99,109.0 648 -11,860.1 -36,368.9 ~-307 48,409.9 62,740.1 341 8.5 -5.6
GBS 97 DE 451.4 497.1 346 -17.3 -39.4 147 434.1 457 .7 493 -6.8 -10.7
JASSM 95 PE/DE 1,692.4 2,020.9 44 36.6 -14.8 2,417 1,729.0 2,006.1 2,461 2.0 -0.9
JDAM 95 DE 2,580.9 3,392.3 88,126 -301.1 -801.4 -10 2,279.8 2,590.9 88,116 -12.2 -24.0
JPATS 95 DE 2,878.9 4,050.6 712 371.6 -145.3 - 3,250.5 3,905.3 712 12.9 -3.6
JSIPS 86 DE 586.3 762.6 27 -89.0 -121.9 8 497 .3 640.7 35 -10.3 -10.5
JSTARS 98 PAE 9,932.3 9,762.1 20 -1,172.5 -1,410.9 -5 8,759.8 8,351.2 15 -0.1 -0.6
MILSTAR 90 DE - - 11 - - -5 - - 6 - -
MINUTEMAN III GRP 93 DE 1,463.6 1,636.2 652 568.7 767.4 - 2,032.3 2,403.6 652 38.9 46 .9
MINUTEMAN III PRP 94 DE 2,251.4 2,819.3 607 -417.0 -642.9 = 1,834.4 2,176.4 607 -18.5 -22.8
NAS 90 DE 573.3 791.1 53 38.9 -4.0 22 612.2 787.1 75 -12.2 -18.3
NAVSTAR SATELLITE 79 DE 1,599.4 2,306.7 40 2,964.4 7,844.7 75 4,563.8 10,151.4 115 42.0 37.3
NAVSTAR USER EQMT 79 DE 2,554.9 4,875.8 27,339 692.8 1,838.5 205,781 3,247.7 6,714.3 233,120 5.1 6.9
SBIRS 95 DE 3,679.5 4,147.3 5 -69.2 -145.0 - 3,610.3 4,002.3 5 -2.6 -4.1
SFW 79 PdE 892.4 2,087.9 5,084 -45.5 -167.0 -164 846.9 1,920.9 4,920 -3.1 -5.7
TITAN IV 85 DE 2,150.5 2,529.2 10 11,441.1 15,038.7 29 13,591.6 17,567.9 39 227.4 442 .3
Subtotal 168,643.5 221,506.4 5,457.5 -11,445.0 174,101.0 210,061.4 17.6 15.1
DoD:

JSF 94 PE 19,000.0 24,800.0 - 1,015.5 -1,437.5 - 20,015.5 23,362.5 - 5.3 -5.8
NAVY TBMD 94 DE 5,061.0 6,230.0 1,500 540.0 479.6 - 5,601.0 6,709.6 1,500 10.7 7.7
NMD 88 PE 4,892.0 6,629.0 - 1,690.5 2,179.4 - €,582.5 8,808.4 - 34.6 32.9
NPOESS 96 PE 4,314.2 5,329.0 5 -131.9 -399.7 - 4,182.3 4,929.3 5 -3.1 -7.5
PATRIOT PAC-3 88 DE 4,798.8 6,381.6 54 1,169.8 1,396.7 -18 5,968.6 7,778.3 36 46.3 47 .4
THAAD 88 PE 3,165.2 4,323.7 - 3,269.7 4,369.1 - 6,434.9 8,692.8 - 114.7 112.6
Subtotal 41,231.2 53,693.3 7,553.6 6,587.6 48,784.8 60,280.9 20.9 13.4
Grand Total 540,829.9 747,118.4 29,352.6 -31,833.8 570,182.5 715,284.6 11.3 2.




Distribution of Cost Changes (Base-Year Dollars)
: As Of Date: December 31, 1998

Cost Changes Between the Baseline and Current Estimate (Base-Year Dollars)
Weapon System Base Quantity Schedule Engineering Estimating Other Support Total

Year | This Qtr | To Date |This Qtr| To Date |[This Qtr| To Date |This Qrt| To Date |This Qrt| To Date | This Qtr To Date This Qtr | To Date

ARMY :
ABRAMS UPGRADE 95 111.1 488.8 - - 14.5 19.1 244.4 5.8 - - 139.2 105.0 509.2 618.7
AFATDS 96 45.7 58.9 - 30.5 43.6 80.1 -20.2 -37.0 - - 61.2 98.8 130.3 231.3
ASAS 86 - - - 3.2 73.7 75.9 -18.4 211.9 - -29.0 - -1.5 55.3 260.5
ATACMS /APAM 91 3.5 307.7 0.3 42.9 -0.5 16.1 -7.6 373.3 - - -0.4 -4.7 -4.7 735.3
ATACMS/BAT 91 -6.4 -431.3 -3.0 39.7 0.1 276.4 783.3 1,219.5 - - -18.1 -17.6 755.9 1,086.7
ATIRCM/CMWS 96 0.5 -266.1 -0.1 -245.3 - - 422.8 347.6 - - 32.0 38.6 455.2 -125.2
BLACK HAWK (UH-60L) 71 67.2 -431.7 - -0.2 - 2.4 20.9 -562.9 - - 17.1 -25.7 105.2 | -1,018.1
BRADLEY UPGRADE 94 -766.7 -766.7 -14.3 117.4 -89.0 152.0 143.4 749.8 - - -94.5 175.5 -821.1 428.0
CHEM DEMIL 94 - - - - - - -314.4 -361.3 - - - - -314.4 -361.3
COMANCHE 84 -61.5 397.6 0.0 145.2 - 685.6 -108.1 2,644.8 - - - - -169.6 3,873.2
CRUSADER 95 - 118.6 - 156.2 - - -11.0 27.0 - - - - -11.0 301.8
csscs 32.6 32.6 - - 8.6 8.6 20.8 26.1 - - 0.2 - 62.2 67.3
FAAD C2T BLK II-IV 96 - 438.0 - -20.6 - 86.1 -30.8 100.0 - - 88.1 143.9 57.3 747.4
FMTV 96 210.8 432.2 - 42.8 481.1 486.8 1,976.2 2,071.7 - - -303.4 -350.8 2,364.7 2,682.7
ICH 97 - - - - - - -0.7 -1.7 - - - - -0.7 -1.7
JAVELIN 97 184.4 184.4 - - 8.5 8.5 11.0 2.5 - - 81.2 73.7 285.1 269.1
JSTARS GSM 89 -142.2 94.0 4.7 7.4 116.7 245.8 9.9 -295.0 - - - 48.4 -10.9 100.6
LONGBOW APACHE 96 -1,135.7 -1,135.7 - - 480.0 658.8 102.6 749.9 - - 161.5 505.7 -391.6 778.7
LONGBOW HELLFIRE 96 - -41.8 - -1.1 -23.1 20.0 16.8 47.9 - - -9.9 6.9 -16.2 31.9
MCS 80 523.5 402.0 -21.3 -24.5 150.5 150.2 -474.0 -463.0 - - 95.8 80.2 274.5 144.9
MLRS UPGRADE 98 754.2 754.2 - - - - -23.0 -23.0 - - 72.4 72.4 803.6 803.6
SADARM 89 0.3 462.0 8.7 219.3 - 192.6 110.5 453.5 - - 1.7 15.0 121.2 1,342.4
SINCGARS 84 57.2 -302.0 0.9 50.9 0.6 66.4 -10.6 -832.2 - - -15.5 -278.5 32.6 | -1,295.4
SMART-T 99 6.5 -28.1 0.0 3.0 93.0 143.9 69.9 -143.7 - - -14.0 -28.4 155.4 -53.3
Subtotal -115.0 767.6 —24.1 566.8 1,358.3 3,375.3 2,913 .7 6,311.5 - -29.0 294.6 656.9 4,427.5 | 11,649.1

NAVY:
AAAV 93 - - - - - - 20.5 98.5 - - - - 20.5 98.5
AIM-9X 97 11.3 11.3 - 8.5 1.2 134.4 4.7 110.7 - - -76.2 -194.9 -59.0 70.0
AV-8B REMANUFACTURE 94 - -16.6 - 23.0 - 60.3 38.5 -99.0 - - 22.4 138.6 60.9 106.3
CEC 95 18.5 165.4 78.9 78.9 -81.1 -14.0 611.6 1,128.0 - - -567.4 -391.2 60.5 967.1
CH-60S 98 - - - - - - 78.7 78.7 - - -2.9 -2.9 75.8 75.8
CVN-76 95 - - - - 34.5 34.5 110.6 467.9 - - - - 145.1 502.4
CVN-77 95 - - - -138.9 225.8 -5.3 245.6 194.6 - - - - 471.4 50.4
DD 21 96 - - - - - - 958.7 1,065.9 - - - - 958.7 1,065.9
DDG 51 87 - 21,363.6 - 27.3 2.6 1,316.2 371.9 1,630.4 - - 0.1 - 374.6 | 24,337.5
E-2C REPRODUCTION 94 - - - 25.2 17.0 265.9 -100.9 -105.4 - - -55.8 34.0 -139.7 219.7
F/A-18 E/F 90 - -14,908.1 - 678.4 853.2 -124.1 176.2 158.9 - - 302.3 -4,140.0 1,331.8 | -18,334.9
JSow 90 13.2 977.3 - - - - -1,260.¢ -847.7 - - -81.3 -260.4 -1,329.0 -130.8
LHD 1 82 - 3,395.2 - 84.1 14.8 23.8 -16.0 -395.5 - - - 2.8 -1.2 3,110.4
LPD 17 (LX) 96 - - - - - - -17.5 -285.7 - - - - -17.5 -285.7
MHC 51 92 - - - - - - -2.9 211.4 - - - -0.3 -2.9 211.1
MIDS-LVT 92 -190.2 315.7 - - 25.7 -29.3 132.¢€ -7.6 - - -25.8 -52.0 -57.7 226.8
NESP 90 -96.5 -77.8 5.5 41.2 - 48.1 20.5 36.9 - - -41.6 -107.9 -112.1 -59.5
SH-60R (LAMPS BLKII) 93 - 7.5 - -117.7 9.2 -309.1 160.7 649.9 - - -403.5 -135.0 -233.6 95.6
SSN 21 / AN/BSY-2 90 - -12,545.0 - 4,387.7 - 141.0 140.7 987.6 - - 55.3 -592.0 196.0 | -7,620.7
SSN 774 (NSSN) 95 - - - 88.6 780.8 892.9 1,221.7 4,360.7 - - 140.6 104.6 2,143.1 5,446.8
STD MSL 2 (BLKS I-IV) 84 -14.2 -1,454.3 6.6 358.2 - 219.0 31.1 -5.6 - - 46.5 64.3 70.0 -818.4
STRATEGIC SEALIFT 92 - -238.6 - 137.2 - - 32.0 -516.2 - - - - 32.0 -617.6
T-45TS 95 772.3 988.4 -39.7 -129.8 16.7 34.4 184.6 250.2 - - 208.3 125.1 1,142.2 1,268.3
TOMAHAWK TBIP 77 -355.2 -333.7 - 93.5 - -274.7 -39.3 -32.2 - - -78.5 -89.4 -473.0 -636.5
TRIDENT II MSL 83 -144.8 -5,670.9 - - - - -27.4 -319.7 - - 172.5 233.7 0.3 ] -5,756.9
USMC H-1 UPGRADES 96 - - - -4.8 198.4 220.8 21.0 21.0 - - 27.9 27.9 247.3 264.9
v-22 86 - -222.2 - -305.9 266.7 266.7 -180.2 2,807.6 - - -131.0 -1,710.3 -44.5 835.9
Subtotal 14.4 -8,242.8 51.3 5,334.7 2,365.5 2,901.5 2,916.9 | 11,644.3 - - -488.1 ~6,945.3 4,860.0 4,692.4

USAF:
ABL 97 - - 313.6 313.6 - - -15.8 -25.1 - - - - 297.8 288.5
AMRAAM 92 - -1,965.1 - 783.8 16.1 448.0 -65.5 | -1,294.5 - - 61.9 -2.6 12.5 | -2,030.4
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1998

Distribution of Cost Changes (Base-Year Dollars)
As Of Date: December 31,

Cost Changes Between the Baseline and Current Estimate

(Base-Year Dollars)

Weapon System Base Quantity Schedule Engineering Estimating Other Support Total

Year | This Qtr | To Date |This Qtr| To Date |This Qtr| To Date ]This Qrt| To Date |This Qrt| To Date | This Qtr To Date This Qtr | To Date

AWACS RSIP (E-3) 97 - - 22.2 22.2 - - -40.6 -27.3 - - 39.9 39.9 21.5 34.8
B-1B CMUP 99 -4.7 -8.6 - - - -2.2 11.2 445.0 - - -12.3 -5.3 -5.8 428.9
Cc-1307 96 1,017.1 1,387.2 -21.9 -187.6 - 0.4 180.6 267.1 - - 338.7 427.0 1,514.5 1,894.1
c-17a 96 1,567.6 -7,360.2 83.1 724.5 32.9 163.2 1,730.4 9,504.6 - 342.3 216.6 -511.3 3,630.6 2,863.1
DMSP 75 - 61.2 - - - -30.0 1.9 138.3 - - -3.3 22.6 -1.4 192.1
EELV 95 - -182.7 - - - - -12.8 -173.3 - - - - -12.8 -356.0
F-22 90 -15,651.7 - 1,517.0 123.6 259.6 1,127.6 4,141.3 - - -980.1 -2,126.3 271.1 | -11,860.1
GBS 97 16.9 14.3 - - - - -9.2 -31.7 - - 3.9 0.1 11.6 -17.3
JASSM 95 3.4 3.4 38.8 38.8 - -47.4 166.8 41.8 - - - - 209.0 36.6
JDAM 95 15.7 15.9 41.7 - -16.5 126.5 -362.2 - - 6.7 20.2 149.1 -301.1
JPATS 95 - - -0.0 -2.7 - - 59.8 524.6 - - -38.7 -150.3 21.1 371.6
JSIPS 86 - -31.8 5.9 7.4 - -3.5 -42.6 -62.1 - - 3.4 1.0 -33.3 -89.0
JSTARS 98 235.2 -1,164.4 - - 117.0 393.1 -276.1 -359.8 - - -66.8 -41.4 9.3 | -1,172.5
MILSTAR 90 - - - - - - - - - - - - 0.0 0.0
MINUTEMAN III GRP 93 - - - 82.0 - -9.0 202.0 460.1 - - 8.9 35.6 210.9 568.7
MINUTEMAN III PRP 94 - - - - - - -267.5 -453.6 - - -1.2 36.6 -268.7 -417.0
NAS 90 56.3 123.7 15.1 27.5 3.5 6.4 -47.5 -116.8 - - -21.7 -1.9 5.7 38.9
NAVSTAR SATELLITE 79 -40.0 1,614.8 - -0.3 245.8 637.8 70.9 619.6 - - 7.6 92.5 284.3 2,964.4
NAVSTAR USER EQMT 79 -309.3 534.7 3.2 213.2 - 16.8 248.0 -222.7 - - 11.2 150.8 -46.9 692.8
SBIRS 95 27.2 27.2 416.6 416.6 - - 83.7 -540.2 - - 27.2 27.2 554.7 -69.2
SFW 79 -18.6 -18.6 0.8 4.8 - - -33.8 -31.6 - - - -0.1 -51.6 -45.5
TITAN IV 85 -139.1 2,000.7 - 1,930.8 - -1,637.2 -609.4 7,882.0 - - 122.5 1,264.8 -626.0 | 11,441.1
Subtotal 2,412.0 | -20,600.2 893.3 5,933.3 538.9 179.5 2,588.6 | 20,323.5 - 342.3 —275.6 -720.9 6,157.2 5,457.5

DoD:

JSF 94 - - - - 1,120.8 1,120.8 34.4 -105.3 - - - - 1,155.2 1,015.5
NAVY TBMD 94 - - - - -53.1 -53.1 599.0 587.4 - - -22.5 5.7 523.4 540.0
NMD 88 - - - - -203.0 1,919.7 1,893.5 - - - - 1,919.7 1,690.5
NPOESS 96 - - 2.3 2.3 - -58.2 3.2 -76.0 - - - - 5.5 -131.9
PATRIOT PAC-3 88 -719.8 -719.8 - ~-156.7 - 392.3 909.0 1,518.1 - - 14.2 135.9 203.4 1,169.8
THAAD 88 -168.4 -168.4 684.3 1,391.3 102.5 953.3 316.9 1,093.5 - - - - 935.3 3,269.7
Subtotal -888.2 -888.2 686.6 1,236.9 1,170.2 2,152.1 3,782.2 4,911.2 - - -8.3 141.6 4,742.5 7,553.6
Grand Total 1,423.2 | -28,963.6 1,607.1 { 13,071.7 5,432.9 8,608.4 | 12,201.4 | 43,190.5 - 313.3 -477.4 -6,867.7 20,187.2 | 29,352.86
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Distribution of Cost Changes (Then-Year Dollars)

As Of Date:

December 31, 1998

Cost Changes Between the Baseline and Current Estimate

(Current-Year Dollars)

Weapon System Economic Quantity Schedule Engineering Estimating Other Support Total

This Qtr| To Date |This Qtr] To Date |This Qtr] To Date | This Qtr| To Date |This Qtr] To Date |This Qtr] To Date |This Qtr To Date |This Qtr| To Date

ARMY:
ABRAMS UPGRADE -79.1 -422.6 133.9 578.7 5.7 -192.3 15.9 20.9 299.8 40.6 - - 174.9 105.4 551.1 130.7
AFATDS -9.1 -28.3 54.2 69.8 -4 17.2 47.0 87.3 -23.9 -35.7 - - 71.3 101.3 135.4 211.6
ASAS -16.3 -82.2 - - - 4.2 110.3 113.3 -98.8 360.1 - - - -2.7 -4.8 392.7
ATACMS/APAM -8.3 -91.7 4.3 394.5 -0.1 56.1 -0.6 8.7 -8.6 470.6 - - -0.4 -18.1 -13.7 820.1
ATACMS/BAT -82.0 -604.5 -10.9 -723.6 119.3 393.1 -0.3 339.8 1,040.4 1,582.5 - - -24.4 -22.4 1,042.1 964.9
ATIRCM/CMWS -45.6 -187.8 0.6 -414.5 22.9 -303.9 - - 529.0 447.9 - - 25.2 62.0 532.1 -395.3
BLACK HAWK (UH-60L) -20.9 -495.2 327.3| -2,297.9 -3.2 216.9 - -34.6 100.0] -2,967.7 - 1.4 78.3 -127.3 481.5| -5,704.4
BRADLEY UPGRADE 117.1 -384.2| -1,144.4| -1,142.7 -11.9 266.3 -118.1 187.4 176.7 866.2 - - -135.4 233.5) -1,116.0 26.5
CHEM DEMIL -301.5 ~301.5 - - -2.4 -2.4 - - -371.7 -419.5 - - - - -675.6 -723.4
COMANCHE -85.6 -299.0 -104.1 649.1 -62.2 203.2 - 1,154.8 -139.2 4,327.4 - - - - -391.1 6,035.5
CRUSADER -42.4 -237.4 - 140.0 - 183.1 - - -11.5 39.3 - - - - -53.9 125.0
csscs 1.0 -4.0 39.5 39.5 -8.2 -8.7 9.1 9.1 29.1 37.2 - - - -3.2 70.5 69.9
FAAD C2I BLK II-IV -44.9 -83.1 - 512.4 - -38.6 - 120.0 -35.9 149.5 - - 119.6 188.4 38.8 848.6
FMTV -446.2 -3,292.1 352.7 568.3 -78.8 -669.6 655.8 661.8 2,584.8 2,740.5 - - -426.9 -546.6 2,641.4 -537.7
ICH -73.6 -73.6 - - -6.4 -6.4 - - -8.3 -9.3 - - - - -88.3 -89.3
JAVELIN -38.9 -95.9 187.7 187.7 16.9 16.9 8.2 8.2 11.2 3.6 - - 93.5 84.0 278.6 204.5
JSTARS GSM -10.7 -5.2 -189.7 115.3 -1.9 -17.1 154.8 325.4 23.8 -370.2 - - - 93.9 -23.7 142.1
LONGBOW APACHE -79.6 -371.1] -1,426.6| -1,426.6 31.9 36.9 554.4 776.1 89.5 402.6 - - 158.1 549.5 -672.4 -32.6
LONGBOW HELLFIRE -32.5 -163.8 - -54.7 - 7.2 -26.7 21.5 18.2 56.7 - - -12.1 6.4 -53.1 -126.7
MCs 52.9 20.5 1,226.1 978.2 444 .0 482.3 293.6 289.80 -1,617.3) -1,594.0 - - 229.8 199.2 629.1 376.0
MLRS UPGRADE -61.0 -61.0 1,017.0 1,017.0 24.7 24.7 - - -39.5 -39.5 - - 92.3 92.3 1,033.5 1,033.5
SADARM -38.0 -227.2 0.4 570.1 79.0) 706.6 275.0 144.7 686.7 - - 3.0 23.8 189.1 2,035.0
SINCGARS -11.3 -75.1 85.9 -733.3 9.9 782.2 0.6 94.1 -26.4| -1,491.0 - - -21.2 -345.3 37.5| -1,768.4
SMART-T -79.3 -138.6 6.8 -45.9 0.2 22.2 98.1 159.5 73.9 -229.5 - - -15.3 -30.7 84.4 -263.0
Subtotal -1,435.8 ~7,704.6 560.7] -1,018.6 575. 2] 2,180.1 1,802.1 4,618.1 2,740.0 5,055.0 - 1.4 410.3 644 .4 4,652.5 3,775.8

NAVY:
BAAAV -23.9 -49.8 - - - - - - 23.9 49.8 - - - - 0.0 0.0
AIM-9X -66.1 -248.2 16.8 16.8 - 8.9 1.5 170.0 -13.7 193.3 - - -96.3 -280.6 -157.8 -139.8
AV-8B REMANUFACTURE -27.7 -167.7 - -20.9 - 38.8 - 69.3 42.9 -126.4 - - 25.3 165.9 40.5 -41.0
CEC -10.8 -138.4 29.5 235.5 85.9 126.7 -108.7 -39.7 680.9 1,247.1 - - -653.2 -409.7 23.6 1,021.5
CH-60S -54.8 -54.8 - - -8.2 -8.2 - - 91.3 91.3 - - 3.5 3.5 31.8 31.8
CVN-76 -23.1 -278.3 - - - - 35.6 35.6 114.1 484.4 - - - - 126.6 241.7
CVN-77 -75.0 -389.6 - - - -141.4 256.0 -65.7 280.4 266.2 - - - - 461.4 -330.5
DD 21 -44.5 -97.6 - - - - - - 1,075.2 1,199.7 - - - - 1,030.7 1,102.1
DDG 51 -392.7 -4,605.9 - 31,714.7 - 971.2 3.5 1,997.9 472.9 3,769.8 - - 0.2 - 83.9| 33,847.7
E-2C REPRODUCTION -24.3 -249.8 - - - 19.3 18.8 307.6 -135.7 -150.8 - - -78.4 16.0 -219.6 -57.7
F/A-18 E/F -922.6 -8,759.2 - -31,895.2 - 1,027.2 '1,208.6) -1,409.6 256.1 498.3 - - 401.6) -7,036.7 943.7| -47,575.2
JSOW 328.1 -897.1 22.7 1,587.9 348.0) -123.3 - - -2,442.1) -2,101.4 - - -127.5 -457.2] -1.870.8| -1,991.1
LHD 1 -11.4 -1,356.0 - 5,552.1 - -328.2 21.8 36.1 -28.7 -528.7 - - - - -18.3 3,375.3
LPD 17 (LX) -81.0 -524.9 - - - - - - -8.5 -355.5 - - - - -89.5 -880.4
MHC 51 -1.2 -6.0 - - - - - - -3.2 209.2 - - - -0.3 -4.4 202.9
MIDS-LVT -6.1 -63.4 -251.9 410.7 21.5 12.7 34.4 -41.5 151.8 -18.9 - - -32.9 -67.0 -83.2 232.6
NESP -11.9 -196.8 -142.9 -120.9 7.5 70.7 - 69.2 30.9 55.6 - - -59.5 -166.6 -175.9 -288.8
SH-60R (LAMPS BLKII) -9.0 -582.4 - 8.9 8.0 -138.1 10.0 -469.6 201.4 794.9 - - -657.3 -286.4 -446.9 -672.7
SSN 21 / AN/BSY-2 -21.9 285.0 - -15,562.8 - 6,379.3 - 161.3 191.6 1,156.5 - - 70.9 -749.2 240.6| -8,329.9
SSN 774 (NSSN) -1,359.2| -11,966.5 - - -80. 1] 854.9 1,067.8 1,194.9 1,674.1 3,870.8 - - 158.3 118.0 1,460.9| -5,927.9
STD MSL 2 (BLKS I-IV) -36.5 -951.8 -22.6| -2,765.2 31.2 1,623.3 1.2 334.7 47.6 331.4 - - 82.4 -10.4 103.3| -1,438.0
STRATEGIC SEALIFT -37.4 112.7 - -351.5 - 260.4 - - 37.4 -774.6 - - - - 0.0 -753.0
T-45TS -38.2 -123.0 919.9 1,196.5 -51.2 -225.8 10.2 25.5 228.6 239.4 - - 252.4 158.6 1,321.7 1,271.2
TOMAHAWK TBIP -9.4 -206.9] -1,163.8] -1,114.1 - 304.1 - -889.8 -92.2 -44.6 - - -203.6 -193.0] -1,469.0| -2,144.3
TRIDENT II MSL -78.9 -396.9 -273.1| -10,097.3 -29.5 1,580.9 - - -27.4 99.2 - - 313.1 651.2 -95.8| -8,162.9
USMC H-1 UPGRADES -82.5 -212.5 - - - -5.1 244.5 268.5 19.1 18.9 - - 32.1 26.4 213.2 96.2
Vv-22 -542.8 -5,807.9 - 11,947.2 -278.7 -3,559.9 441.1 441.1 -351.2 3,956.7 - - -382.5 -419.2] -1,114.1 6,558.0
Subtotal -3,664.8| -37,933.7 -865.4|  -9,257.6 54.4 ~ 8,748.4 3,246.3 2,195.8 2,517.5| 14,431.6 - - -951.4| -8,936.7 336.6| -30,752.2

USAF:
ABL -46.5 -123.9 - - 364.7 364.7 - - -16.1 -26.1 - - - - 302.1 214.7
AMRAAM -23.7 -361.0 - -2,977.1 8.2 1,751.0 20.1 567.5 -110.9| -1,773.1 - - 79.7 39.5 -26.6| -2,753.2
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Distribution of Cost Changes (Then-Year Dollars)
As Of Date:

December 31, 1998

Cost Changes Between the Baseline and Current Estimate

(Current-Year Dollars)

Weapon System Economic Quantity Schedule Engineering Estimating Other Support Total
This Qtr| To Date |This Qtr] To Date |This Qtr] To Date | This Qtr| To Date |This Qtx] To Date |This Qtr] To Date |This Qtry To Date |[This Qtr]| To Date
AWACS RSIP (E-3) -9.4 -16.9 - - 25.9 25.9 - - -43.0 -31.9 - - 42.1 42.1 15.6 19.2
B-1B CMUP -30.2 -119.0 -6.3 -10.9 0.8 3.3 - -1.7 13.1 464.0 - - -15.6 -6.8 -38.2 328.9
Cc-130J -45.0 -53.5 1,165.1 1,565.8 -33.7 -221.6 - 0.4 200.7 256.4 - - 373.6 472.4 1,660.7 2,019.9
c-17a -506.8 -1,328.8 1,847.3] -9,536.0 324.3 3,274.2 33.0 170.1 1,781.4| 10,318.3 - 348.0 248.7 -144.1 3,727.9 3,101.7
DMSP -8.9 -201.3 - 190.2 - 1.9 - -84.0 10.1 551.6 - - -16.6 86.5 -15.4 544.9
EELV -23.0 -60.4 - -211.1 - - - - -14.0 -277.4 - - - - -37.0 -548.9
F-22 -966.5] -10,458.1 - -32,635.0 - 6,213.8 166.1 253.0 1,511.4 4,769.3 - - -1,777.4| -4,511.9] -1,066.4| -36,368.9
GBS -4.8 -19.2 17.9 15.2 0.2 0.2 - - -12.6 -35.7 - - 4.0 0.1 4.7 -39.4
JASSM -17.8 -26.7 3.6 3.6 47.4 47.6 - -56.3 160.9 17.0 - - - - 194.3 -14.8
JDAM -42.1 -249.3 - 16.8 25.3 66.9 - -19.0 143.7 -624.4 - - 8.3 7.6 135.2 -801.4
JPATS -98.4 -549.4 - - -11.3 -47.8 - - 75.5 673.5 - - -62.5 -221.6 -96.7 -145.3
JSIPS -0.3 -8.7 - -47.0 12.4 18.0 - -4.6 -63.9 -84.6 - - 5.6 5.0 -46.0 -121.9
JSTARS -5.4 -22.6 247.2| -1,362.2 - - 136.4 446.2 -303.7 -420.8 - - -60.5 -51.5 14.0] -1,410.9
MILSTAR - - - - - - - - - - - - - - 0.0 0.0
MINUTEMAN III GRP -30.9 -82.4 - - 469 220.6 - -7.1 257.3 582.3 - - 15.8 54.0 288.7 767.4
MINUTEMAN III PRP -33.4 -114.7 - - - 13.0 - - -334.4 -587.6 - - -1.8 46.4 -369.6 -642.9
NAS -1.6 -64.3 76.0 171.9 34.2 62.1 4.6 9.3 -80.9 -180.9 - - -27.8 -2.1 4.5 -4.0
NAVSTAR SATELLITE -131.1 -1,207.3 -114.0 5,084.7 - 618.0 600.9 1,213.0 201.1 1,808.0 - - 17.3 328.3 574.2 7,844.7
NAVSTAR USER EQMT -24.2 -407.7 -786.0 1,406.5 9.0 831.0 - 36.4 604.0 -451.3 - - 0.5 423.6 -196.7 1,838.5
SBIRS -44.7 -126.8 27.4 27.4 494.2 494.2 - - 115.1 -571.0 - - 31.2 31.2 623.2 -145.0
SFW -18.4 -58.8 -51.7 -51.7 15.4 25.9 - - -90.8 -82.2 - - - -0.2 -145.5 -167.0
TITAN IV -95.0 -1,373.7 -214.6 710.1 - 5,278.6 - -2,735.8} -1,135.6] 12,182.6 - - 182.7 976.9] -1,262.5{ 15,038.7
Subtotal -2,208.1| -17,034.5 2,211.9| -37,638.8 1,363.9] 19,041.5 961.1 -212.6 2,868.4| 26,476.0 - 348.0 -952.7| -2,424.6 4,244.5] -11,445.0

DoD:

JSF -427.7 -2,403.8 - - - - 1,420.0 1,420.0 41.2 -453.7 - - - - 1,033.5] -1,437.5
NAVY TBMD -122.8 -337.0 - - 31.7 174.0 -59.0 -59.0 817.7 687.8 - - -18.2 13.8 649.4 479.6
NMD -70.9 -180.3 - - - - - -287.1 2,687.9 2,646.8 - - - - 2,617.0 2,179.4
NPOESS -114.7 -300.6 - - 58.0) 58.0 - -69.2 3.3 -87.9 - - - - -53.4 -399.7
PATRIOT PAC-3 -19.1 -237.5] -1,105.7] -1,105.7 69.4 -28.3 - 582.6 1,238.0 1,999.8 - - 20.3 185.8 202.9 1,396.7
THAAD -66.2 ~515.8 -235.6 -235.6 1,053.3 2,189.8 139.6 1,381.2 450.9 1,549.5 - - - - 1,342.0 4,369.1
Subtotal ~821.4 ~3,975.0] -1,341.3| -1,341.3 1,212.4 ~ 2,393.5 1,500.6 2,968.5 5,239.0 6,342.3 - - 2.1 199.6 5,791.4 6,587.6
Grand Total -8,130.1| -66,647.8 565.9| -49,256.3 3,205.9 32,363.5 7,510.1 9,569.8] 13,364.9] 52,304.9 - 349.4] -1,491.7] -10,517.3] 15,025.0] -31,833.8
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Program Funding Status
As of Date: December 31, 1998

(Dollars in Millions)

Weapon Prior FY 100 FY 101 |Balance of Total
System Years Budget Budget Program

ARMY:
ABRAMS UPGRADE 4,719.3 666.3 531.8 2,175.2 8,092.6
AFATDS 792.1 82.2 85.9 393.0 1,353.2
ASAS 345.2 103.2 116.0 638.1 1,202.5
ATACMS/APAM 2,116.9 95.6 90.8 25.0 2,328.3
ATACMS/BAT 1,606.9 354.1 341.7 3,949.9 6,252.6
ATIRCM/CMWS 352.3 101.7 62.5 2,449.8 2,966.3
BLACK HAWK (UH-60L) 4,179.5 102.8 105.4 623.1 5,010.8
BRADLEY UPGRADE 1,068.5 369.0 430.3 2,197.5 4,065.3
CHEM DEMIL 6,169.7 1,305.9 1,093.5 6,017.8 14,586.9
COMANCHE 4,213.0 427.1 565.8 2,962.6 8,168.5
CRUSADER 1,096.6 343.9 436.9 1,027.6 2,905.0
csscs 176.0 31.2 27.1 160.8 395.1
FAAD C2I BLK II-IV 866.4 76.7 69.2 963.5 1,975.8
FMTV 1,939.2 427.9 512.2 15,504.3 18,383.6
ICH 68.6 28.3 118.7 2,810.5 3,026.1
JAVELIN 2,260.5 505.0 411.6 953.4 4,130.5
JSTARS GSM 1,120.5 99.8 90.9 122.5 1,433.7
LONGBOW APACHE 3,468.3 791.0 767.0 3,670.3 8,696.6
LONGBOW HELLFIRE 1,435.1 294.3 300.7 478.8 2,508.9
MCS 842.9 97.1 81.4 626.7 1,648.1
MLRS UPGRADE 393.2 186.8 263.5 4,090.4 4,933.9
SADARM 663.4 73.9 73.4 1,759.4 2,570.1
SINCGARS 3,827.1 13.2 3.0 - 3,843.3
SMART-T 431.2 97.2 81.2 154.6 764.2
Subtotal 44,152.4 6,674.2 6,660.5 53,754.8 111,241.9

NAVY:
ADAV 282.6 94.8 110.6 446.1 934.1
AIM-9X 391.3 143.0 99.1 2,459.7 3,093.1
AV-8B REMANUFACTURE 1,570.6 307.7 239.1 - 2,117.4
CEC 1,432.5 208.3 236.9 1,716.9 3,594.6
CH-60S 234.4 298.4 298.4 2,354.6 3,185.8
CVN-76 4,433.1 2.1 20.3 83.4 4,538.9
CVN-77 243.5 786.4 3,989.8 190.6 5,210.3
DD 21 306.4 270.4 365.4 2,248.9 3,191.1
DDG 51 40,606.4 2,928.9 3,121.9 7,308.0 53,965.2
E-2C REPRODUCTION 1,860.0 411.6 333.8 524.8 3,130.2
F/A-18 E/F 12,937.0 3,066.4 3,048.7 27,955.7 47,007.8
JsSow 1,172.2 265.6 273.2 5,574.3 7,285.3
LHD 1 7,792.1 15.0 17.5 1.7 7,826.3
LPD 17 (LX) 1,770.8 1,523.1 1,530.2 5,057.3 9,881.4
MHC 51 1,749.6 1.6 - - 1,751.2
MIDS-LVT 647.0 96.0 101.9 507.2 1,352.1
NESP 1,472.1 160.5 107.2 345.1 2,084.9
SH-60R (LAMPS BLKII) 744.7 348.8 320.6 3,549.6 4,963.7
SSN 21 / AN/BSY-2 12,964.1 113.9 37.2 294.0 13,409.2
SSN 774 (NSSN) 8,558.0 1,029.0 1,893.6 53,672.3 65,152.9
STD MSL 2 (BLKS I-IV) 8,264.9 125.3 115.5 1,123.5 9,629.2
STRATEGIC SEALIFT 5,835.4 - - - 5,835.4
T-45TS 4,503.5 357.9 332.3 1,677.0 6,870.7
TOMAHAWK TBIP 470.0 - - - 470.0
TRIDENT II MSL 23,888.0 490.5 492.0 2,485.1 27,355.6
USMC H-1 UPGRADES 269.5 157.7 109.6 3,106.9 3,643.7
v-22 8,902.8 1,189.2 1,895.4 24,232.9 36,220.3
Subtotal 153,302.5 14,392.1 19,090.2 146,915.6 333,700.4

USAF:
ABL 518.7 308.6 241.1 1,645.5 2,713.9
AMRAAM 8,547.4 207.3 212.2 1,392.3 10,359.2
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Program Funding Status
As of Date: December 31, 1998

(Dollars in Millions)

Weapon Prior FY 100 FY 101 Balance of Total
System Years Budget Budget Program

AWACS RSIP (E-3) 652 -3 ~70.0 T 61.2 ~127.0 510.5
B-1B CMUP 1,174.8 265.2 123.5 553.5 2,117.0
c-130J 1,033.1 32.4 32.1 1,762.0 2,859.6
c-17a 28,398.1 3,561.9 3,528.0 9,425.6 44,913.6
DMSP 2,031.6 61.4 85.4 245.5 2,423.9
EELV 564.8 395.6 871.9 15,515.5 17,347.8
F-22 20,298.6 3,086.1 3,557.3 35,798.1 62,740.1
GBS 211.7 81.1 39.6 125.3 457.7
JASSM 488.3 168.4 118.9 1,230.5 2,006.1
JDAM 583.9 171.9 296.2 1,538.9 2,590.9
JPATS 553.8 176.3 206.6 2,968.6 3,905.3
JSIPS 560.2 - 7.0 73.5 640.7
JSTARS 7,216.9 475.8 197.1 461.4 8,351.2
MILSTAR - - - - -
MINUTEMAN III GRP 840.6 149.1 157.8 1,256.1 2,403.6
MINUTEMAN III PRP 301.6 123.8 140.7 1,610.3 2,176.4
NAS 156.9 108.4 114.0 407.8 787.1
NAVSTAR SATELLITE 4,374.6 280.5 372.8 5,123.5 10,151 .4
NAVSTAR USER EQMT 4,582.0 311.3 248.8 1,572.2 6,714.3
SBIRS 1,405.8 335.3 499.9 1,761.3 4,002.3
SFW 1,198.6 73.1 101.5 547.7 1,920.9
TITAN IV 15,494.3 709.8 660.5 703.3 17,567.9

Subtotal 101,188.6 11,153.3 11,874.1 85,845.4 210,061.4

DoD:

JSF 3,018.6 510.4 1,187.2 18,646.3 23,362.5
NAVY TBMD 1,545.0 414.4 360.4 4,389.8 6,709.6
NMD 4,573.1 836.6 866.7 2,532.0 8,808.4
NPOESS 288.7 156.8 221.3 4,262.5 4,929.3
PATRIOT PAC-3 5,073.3 372.3 439.2 1,893.5 7,778.3
THAAD 3,740.9 611.6 559.7 3,780.6 8,692.8

Subtotal 18,239.6 2,902.1 3,634.5 35,504.7 60,280.9

Grand Total 316,883.1 35,121.7 41,259.3 322,020.5 715,284.6
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